































ID	Task Name	Duration	Start	Finish	Predecessors	Milestone	Resource Names	Feb 2,	
								S	M
1	Develop psuedo RFP	20 days?	Mon 3/31/03	Fri 4/25/03		No	CTC		
2	System Requirements Research	15 days?	Mon 3/31/03	Fri 4/18/03		No	CTC		
3	Develop System Requirements	20 days?	Mon 3/31/03	Fri 4/25/03		No	CTC		
4	Component Research	20 days?	Mon 3/31/03	Fri 4/25/03		No	CTC		
5	Alpha Servers	0 days	Mon 3/31/03	Mon 3/31/03		Yes	CTC		
6	A/D converters	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
7	Control Systems	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
8	Networking	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
9	Software	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
10	Containment	1 day?	Fri 4/25/03	Fri 4/25/03		No	CTC		
11	Proposal Development	35 days?	Mon 3/31/03	Fri 5/16/03		No	CTC		
12	Netdirect support coordination	1 day?	Mon 4/28/03	Mon 4/28/03		No	CTC		
13	Supplier Identification and Verification	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
14	System Integration and planning	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
15	Integration Processes	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
16	Integration Labor	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
17	Integration Coordination	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
18	System Verification/Qualification	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
19	Process Development	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
20	Labor	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
21	Coordination	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
22	System Acceptance	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
23	System Support development	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
24	Process	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
25	Labor	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
26	Subcontractor Integration	1 day?	Mon 3/31/03	Mon 3/31/03		No	CTC		
27	Sustaining Engineering Development	1 day?	Fri 5/16/03	Fri 5/16/03		No	CTC		
28	System Delivery	1 day?	Fri 5/16/03	Fri 5/16/03		No	CTC		
29	Proposal Delivery to Net Direct	1 day?	Fri 5/23/03	Fri 5/23/03		Yes	CTC		
30	Proposal Certification with NASA and ND	5 days	Mon 6/2/03	Fri 6/6/03	6	No	CTC		
31	NASA RFP Receipt	1 day	Mon 6/9/03	Mon 6/9/03	30	Yes	CTC[13%]		

Project: NASA RFP Project Date: Sat 2/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Predecessors	Milestone	Resource Names	Feb 2,	
								S	M
32	 RFP Proposal Adjustments	30 days?	Mon 6/9/03	Fri 7/18/03		No	CTC[50%]		
33	Net Direct Proposal Submittal	0 days	Fri 7/18/03	Fri 7/18/03	32	Yes	CTC		
34	 Proposal Support	25 days?	Fri 6/27/03	Thu 7/31/03		No	CTC[25%]		
35	 Contract Award	1 day?	Fri 8/1/03	Fri 8/1/03	34	Yes	CTC		










Project: NASA RFP Project Date: Sat 2/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


03					Feb 9, '03					Feb 16, '03					Feb 23, '03					Mar 2, '03					Mar 9, '03					Mar 16, '03									
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

Project: NASA RFP Project Date: Sat 2/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


03					Feb 9, '03					Feb 16, '03					Feb 23, '03					Mar 2, '03					Mar 9, '03					Mar 16, '03														
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T							



Project: NASA RFP Project Date: Sat 2/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: NASA RFP Project Date: Sat 2/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	












Project: NASA RFP Project
 Date: Sat 2/7/04

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	










4, '03					May 11, '03					May 18, '03					May 25, '03					Jun 1, '03					Jun 8, '03					Jun 15, '03														
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W




Project: NASA RFP Project Date: Sat 2/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Jun 22, '03			Jun 29, '03			Jul 6, '03			Jul 13, '03			Jul 20, '03			Jul 27, '03															
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S

Project: NASA RFP Project
Date: Sat 2/7/04

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: NASA RFP Project Date: Sat 2/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	